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FINANCE/BUDGET DIVISION

6000 MAIN STREET SW
LAKEWOOD. WA 98499-5027
(253)512-2269

CLAIM

VOUCHER NO. 16695

... ;

DATE ~ . ^ CHECK NUMBER . VENbOR'NUMBER VENDOR. - r:' - -CLAIM VOUCHER NO.

12/15/2020 16695 011932 ROBERT W. DROLL 16695
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/ • ACCOUNT DISTRIBUTION . AMOUNT

: DUE- . V

1. 001308 1/1/2020 18021-25 PKAG 2018-115 10/26-11/25 Harry To 301.0003.11.594.76.41.001 5,094.76
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GRAND TOTAL ; /
W.,-. -• ••• -• ,.?•

5,094.76

AUDITING OFFICER'S CERTIFICATION
I, the undersigned do herebycertify under penalty ofperjury, that the materials have been
furnished, the services rendered, or the labor performed as described herein, and that the
claim is a just, due and unpaid obligation againstthe City of Lakewood, and that Iam
authorized to authenticate and certify to said claim.



•A*|2.' IRobert W. Droll Landscape Architect, P.S.

4405 7th Ave SE, Suite 203

Lacey, WA 98503
360-456-3813

Doug Fraser
City of Lakewood
6000 Main Street SW

Lakewood, WA 98499

Harry Todd Park Waterfront Renovations
Phase 1 Implementation Not To Exceed Fee
Phase II Implementation Not To Exceed Fee
Amendment #2 Not To Exceed Fee

Landscape Architectural Services

NOT TO EXCEED

Invoice Date: 11/25/2020

Invoice#: 18021-25

RWD#: 18021

Professional Services from 10/26/20 -11/25/20

$ 199,995.00

$ 167,112.00

$ 24,808.00

$391,915.00

Project Services for this month: Construction Administration
Amendment 1 Bid & Construction Support

Rate Charges

Professional Personnel

Construction Administration

Principal
Robert Droll

Landscape Technician

Total Labor

Hours

14

17.25

140.00 $ 1,960.00

95.00 $ 1,638.75

$ 3,598.75

Sub Consultants

KPFF

Mott MacDonald

Total Sub Consultants

TOTAL DUE THIS INVOICE

$ 481.01

$ 1,015.00

$ 1,496.01

$ .(5,094.76

Billing Summary

Budget Invoiced Invoiced Remaining Invoice Paid To Date

$ 391,915.00 $ 346,257.70 S 341,162.94 $ 45,657.30 3! 5,094.76 $ 331,434.59

Total Now Due $ 14,823.11

Project Harry Todd Park Waterfront Renovations

Remit Payments To:
Robert W. Droll, Landscape Architect, PS
4405 7th Ave SE, Suite 203
Lacey, WA 98503
360-456-3813

Invoice 18021-25



M

MOTT M
MACDONALD

Mott MacDonald, LLC INVOICE
1601 Sth Ave, Suite 800 COVER
Seattle, WA 98101

Tel: 206-838-2886

Robert W. Droll Landscape Architect, PS
4405 7th Ave SE. Suite 203
Lacey, WA 98503

Tel: 360-456-3818

Attn: Robert Droll

Project Title: Harry Todd Park with the City of Lakewood - AMD 2

MM PM: Evan Edgecomb

Date Issued 11/10/2020

Invoice No 398289-19

MM Contract No. 398289

Client No. R700350

Period Covered:

From 10/1/2020

To 10/31/2020

Task Task Description Contracted Prior Current Total Percent Remaining
Phase 1 • Shoreline Improvement Budget Billing Charges To Date Complete Budget

1 Review and Site Conditions S 7,900.00 $ 7,802.90 $ - s 7,802.90 98.77% $ 97.10

2 Preliminary Engineering $ 13,900.00 $ 13,884.95 $ - s 13,884.95 99.89% S 15.05

3 Final Engineering $ 15.900.00 $ 15,884.75 S - s 15,884.75 99.90% $ 15.25

Phase 2 - Waterfront Structures

1 Preliminary Engineering $ 17,700.00 $ 17,685.45 $ - s 17,685.45 99.92% S 14.55

2 Final Engineering $ 29,200.00 $ 29.269.45 $ - s 29,269.45 100.24% $ (69.45)
3 Bulkhead Replacement $ 4.800.00 $ 4.872.50 $ - $ 4,872.50 101.51% $ (72.50)

Amendment #2

Bid & Construction Support $ 24,080.00 $ 8,415.85 $ 1,015.00 $ 9,430.85 39% $ 14,649.15

Totals $ 113,480.00 $ 97,815.85 $ 1,015.00 $ 98,830.85 87.09% $ 14,649.15

DUE AND PAYABLE THIS INVOICE: '$ 1,015.00

I certify that the charges invoiced are true and con'ect and include only such
charges as were directly incun'ed in the performance of work on the project,
have not been previously submitted, and are in accordance with terms of
the agreement.

Project Manager: Evan Edgecomb

jPlease remit payment to:
'Mott MacDonald Group, Inc.
pept LA22336
Pasadena, OA 91185-2336.

'FedEx, UPS,Airborne Or DHL payment^houlB be sent to:
Mott MacDonald Group, Inc.
Dept LA22336

14005 Live Oak Avenue

Ifwindale, OA 91706-1300
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MOTT M
MACDONALD

Project Title: Harry Todd Park with the City of Lakewood - AMD 2

MM PM: Evan Edgecomb

INVOICE DETAIL

AMD 2- Bid. & Construction Support

Labor

Title Name Hours

Date Issued 11/10/2020

Invoice No 398289-19

MM Contract No. 398289

Billing Rate Amount

Project Engineer Evan Edgecomb 7.00 $ 145.00 $

T

1,015.00

Labor Subtotal 7.00

i Expenses 1
Name Description Miles Rate

Expense Sub-Total

Subconsultants

Name Invoice No. Date

Subconsultants Subtotal $

Cost

Cost 10% Markup

Task Total

1,015.00

Amount

Amount

1,015.00

Total Hours 7.00 Total this invoice $ 1,015.00



l<pff
INVOICE

ROBERT W. DROLL LANDSCAPE ARCHITECTS Invoice Date: 11/11/2020

4405 7TH AVE SE SUITE 203 Invoice #: 348768

LACEY, WA 98503 KPFFProject #: 10181800079

KPFF PM: Mark Steepy
Project Name : HarryTodd Park Waterfront Renovation KPFF PIC: Mark Steepy
Project Fee: 28,395.00

KPFF Tax ID: 91-0755897

For Professional Services Rendered Through 10/31/2020

Invoice

Fee Available To Date Previous Current

Civil Design

Revised water/sewer designs per owner request.

Research & Survey

10,200.00

2,500.00

1,596.21 9,084.80

2,500.00 0.00

Amount Due This Invoice

Project Summary

A/R Summary

Project Budget Previously Invoiced

28,395.00

Previously Invoiced

8,603.79

8,603.79

Current Invoice

481.01

Current Invoice

481.01

Total Paid to Date

8,603.79

KPFF Inc. - 612 Woodland Square Loop, Suite 100 | Lacey, WA 98503 | United States
Phone: 360-292-7230

8,603.79

0.00

481.01

0.00

481.01

Budget Remaining

19,310.20

Amount Outstanding

481.01



Project: 1(rf81800079 - Harry Todd ParkWaterfrontRenovation Invoice: 348768

12 - Civil Design

Labor

Class/ Employee Hours Rate Amount

Project Engineer

Bailey N. Thorniley 4.50 106.89 481.01

Total Labor 481.01

Total BillTask: 12 - Civil Design 481.01

Page: 1


